
Published:  21 June 2006 ref:LMG062106

COPA=Copacabana Field Camp
DEC= Deception Island
FCH=Fourchon, LA SHF=Cape Shirreff
KGI=King George Island TAL=Talcahuano, Chile

CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMG06-06 19-Jun-06 LV:PUQ Day trip to Vernadsky 15

Palmer Shuttle 24-Jun-06 AR:PAL

POC:Doyle 28-Jun-06 LV:PAL
MPC:White 04-Jul-06 AR:PUQ
LMG06-07 06-Jul-06 Begin Open 27

OPEN

POC: Doyle
MPC: TBD 02-Aug-06 End Open
LMG06-08 05-Aug-06 LV:PUQ XBT/pC02 11

shuttle 10-Aug-06 AR:PAL Engler Buoys

POC: Doyle 11-Aug-06 LV:PAL
MPC: Newyear 16-Aug-06 AR:PUQ

LMG06-09 18-Aug-06 Begin Open 23
OPEN

POC:Doyle
MPC: Newyear/TBD 10-Sep-06 End Open

LMG06-10 15-Sep-06 LV:PUQ 15
Station Opening 20-Sep-06 AR:PAL Engler Buoys

POC:Doyle 25-Sep-06 LV:PAL
MPC: TBD 30-Sep-06 AR:PUQ
LMG06-11 05-Oct-06 LV:PUQ XBT/pC02 11

COPA Opening 09-Oct-06 AR:COPA
10-Oct-06 LV:COPA
11-Oct-06 AR:PAL

POC:Doyle 12-Oct-06 LV:PAL
MPC:Ager 16-Oct-06 AR:PUQ

PTR=Petermann Island

PUQ=Punta Arenas, ChilePAL=Palmer Station
PAN=Panama Canal

General Information:  Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to 
provide additional passenger space as needed.  These will increase the berthing limit on transits to Palmer Station to a total of 
37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the 
ship returns to port. Port calls generally require five days.  This can sometimes be reduced to four days to meet mission-critical 
requirements.  Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific 
measurements as well. Please contact Alice Doyle, Marine Superintendent, (alice.doyle@usap.gov) with questions or comments 
regarding either.   This schedule incorporates changes from the previous schedule published  27 April 2006.

R/V LAURENCE M. GOULD OPERATING SCHEDULE

Key
PTH=Port Hueneme, CA LIV=Livingston Island 

page 1



CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMG06-11A 20-Oct-06 LV: PUQ 15

Sweeney O-214-L

POC: Newyear
MPC: TBD 04-Nov-06 AR: PUQ
LMG06-12 08-Nov-06 LV:PUQ 23

NSF Operations 12-Nov-06 AR/LV: PTR
Naveen B-086-L 12-Nov-06 AR: PAL

13-Nov-06 LV: PAL
POC: Doyle
MPC:Baker 01-Dec-06 AR:PUQ
LMG06-13 05-Dec-06 LV:PUQ XBT/pC02 9

Shuttle 9-Dec-06 AR:PAL NB COPA pick-up
10-Dec-06 LV:PAL

POC:Doyle 11-Dec-06 AR/LV: COPA
MPC:Baker 14-Dec-06 AR:PUQ
LMG06-14 18-Dec-06 LV:PUQ 9

Shuttle 22-Dec-06 AR:PAL

POC:Doyle 23-Dec-06 LV:PAL
MPC:Baker 27-Dec-06 AR:PUQ
LMG07-01 01-Jan-07 LV:PUQ 39

LTER 05-Jan-07 AR:PAL XBT/pC02
07-Jan-07 LV:PAL
04-Feb-07 AR:PAL

POC: Suhr Sliester 05-Feb-07 LV:PAL
MPC:Nunn 09-Feb-07 AR:PUQ
LMG07-02 14-Feb-07 LV:PUQ tentative SB science (7 days) 17

pending SB science 26-Feb-07 AR:PAL Peterman gear pick-up stop
27-Feb-07 LV:PAL

POC:Doyle 27-Feb-07 AR/LV:PTR
MPC: Owen 3-Mar-07 AR:PUQ
LMG07-03 07-Mar-07 LV:PUQ XBT/pC02 10

Shuttle 11-Mar-07 AR:PAL

POC:Doyle 13-Mar-07 LV:PAL
MPC: Owen 17-Mar-07 AR:PUQ
LMG07-04 21-Mar-07 LV:PUQ 1 day added to SB transit for Blanchette 14

Palmer Turnover 26-Mar-07 AR:PAL exact use of time TBD
Blanchette (B-038-E)

POC:Doyle 31-Mar-07 LV:PAL
MPC:TBD 04-Apr-07 AR:PUQ
LMG07-05 09-Apr-07 LV:PUQ 28

Sidell B-036-L 13-Apr-07 AR:PAL
Costa B-232-L 15-Apr-07 LV: PAL cycle 1

18-Apr-07 AR: PAL
29-Apr-07 LV:PAL cycle 2
02-May-07 AR: PAL

POC: Suhr Sliester 03-May-07 LV: PAL
MPC: Baker 07-May-07 AR: PUQ
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CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMG07-06 10-May-07 LV:PUQ 22

Sidell B-036-L 14-May-07 AR/LV: PAL cycle 3
Costa B-232-L 17-May-07 AR: PAL

POC: Suhr Sliester 28-May-07 LV: PAL
MPC: Baker 01-Jun-07 AR:PUQ
LMG07-07 05-Jun-07 LV:PUQ 15

Haz Waste Shuttle 09-Jun-07 AR:PAL

POC: Doyle 16-Jun-07 LV:PAL
MPC: TBD 20-Jun-07 AR:PUQ
LMG07-08 23-Jun-07 LV:PUQ 27

NB Haz Run

POC: Doyle
MPC: TBD 20-Jul-07 AR:PTH
LMG07-09 24-Jul-07 LV: PTH 22
Drydock 26-Jul-07 AR: OAK drydock begins

POC: Doyle
MPC: TBD 15-Aug-07 end
LMG07-10 15-Aug-07 LV: OAK 29
SB transit

POC: Doyle
MPC: TBD 13-Sep-07 AR: PUQ
LMG07-11 17-Sep-07 LV:PUQ 15

Station Opening 21-Sep-07 AR:PAL

POC: Doyle 26-Sep-07 LV:PAL
MPC: TBD 02-Oct-07 AR:PUQ
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